

**Glencairn Local Place Plan  
Project Plan Milestones**

This calendar of milestones leading to the submission of the Local Place Plan to Dumfries and Galloway Council reads from the bottom up:

<b>Item/Task</b>	<b>Date</b>
Post LPP approval – further development (if needed) <ul style="list-style-type: none"> <li>• Review of Housing Needs Assessment</li> <li>• Identify housing sites</li> </ul>	
Approval of LPP by D&G Council	25.07.25*
Finalise Draft LPP after planners' check and Submit	11.07.25

\* 25<sup>th</sup> July approval date is a guesstimate at present, and needs to be confirmed with D&G Council

Submission of Draft LPP to planners for informal check	13.06.25
Amend Draft LPP to incorporate consultation findings	06.06.25-13.06.25
Consultation Stage – publish 'Information Notice': <ul style="list-style-type: none"> <li>• D&amp;G Councillors</li> <li>• Neighbouring Community Councils</li> <li>• Glencairn Community Council</li> <li>• Moniaive Initiative</li> <li>• Other Community Bodies</li> <li>• Residents – consultation open day/drop in at GMI; public meetings in Moniaive, Kirkland, Wallaceton</li> </ul>	Statutory 28 day period – 02.05.25 – 30.05.25
Complete Draft LPP for consultation <ul style="list-style-type: none"> <li>• Including production of publicity materials for consultation</li> </ul>	25.04.25
Prepare Draft LPP: <ul style="list-style-type: none"> <li>• SC's structure – convert CMAP themes and proposals into LPP, having regard to National Planning Framework 4, Place Standard Tool, LDP Categories.</li> <li>• Incorporate any relevant ideas or proposals from current discussions with community groups – GMI, Bowls Club, Masons, Church, main property-based businesses.</li> <li>• Mapping: <ul style="list-style-type: none"> <li>○ Plan Area boundary</li> <li>○ Community assets</li> <li>○ Environmental and landscape assets</li> <li>○ Potential development sites or locations</li> <li>○ Commuting and travel patterns?</li> <li>○ Flood Risk (SEPA plans on D&amp;G website)</li> <li>○ Other mapping – discuss</li> </ul> </li> </ul>	Ongoing up to 18.04.25